COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/22/2007

ESTIMATE SUMMARY 14:59:41
CONTID: C15095 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15095-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 93.5 DAYS TIME ALLOW: 120 WORK DAYS
SH 89 - North of Lycan PERCENT TIME: 77.92 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: STA 089A-011
SH 89 - North of Lycan
NAME OF ROAD: 89
PROJECT COUNTIES: PROWERS BACA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 10/20/2007 DATE TIME STARTED 06/01/2007
1800 NORTH TAFT DATE LET 03/08/2007 DATE WORK BEGAN
DATE AWARDED 03/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/12/2007 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 06/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,614,424.01 PARTICIPATING $ 4,834,957.01 S 2,030,053.08
AWARD PROJECT AMT: S  8,628,074.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 45.55% TOTAL EARNINGS 4,834,957.01 2,030,053.08
FUNDS AVAILABLE: $ 5,779,467.00 STOCKPILED MATERIALS 182,569.81 0.00
GROSS EARNINGS 5,017,526.82 2,030,053.08
TOTAL CLAIMS: $ 0.00 RETAINAGE -129,421.11 -47,900.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,888,105.71 1,982,152.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,888,105.71 1,982,152.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,982,152.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0005 202-00090 *REMOVAL OF DELINEATOR 602.000 0.000
EACH 0.000 0.00
3.75000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 17,581.900 17,581.900
sy 0.000 0.00
1.75000 17,581.900 30,768.33
0015 202-00810 *REMOVAL OF GROUND SIGN 34.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 450.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0030 203-00000 UNCLASSIFIED EXCAVATION 649.000 464.400
(4 5.500 211.75
38.50000 469.900 18,091.15
0035 203-01500 BLADING 150.000 14.500
HOUR 43.000 3,870.00
90.00000 57.500 5,175.00
0040 207-00205 TOPSOIL 23,492.000 0.000
(4 0.000 0.00
9.00000 0.000 0.00
0045 208-00002 *EROSION LOG (12 INCH) 200.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0050 208-00011 *EROSION BALES (WEED FREE) 6.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00

1,250.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.000 0.00
4,000.00000 0.300 1,200.00
0065 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 13.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0070 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0075 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0080 210-04010 *ADJUST MANHOLE 6.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 73.000 0.000
ACRE 0.000 0.00
325.00000 0.000 0.00
0090 213-00003 *MULCHING (WEED FREE) 93.000 0.000
ACRE 0.000 0.00
235.00000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 18,600.000 0.000
1B 0.000 0.00
1.45000 0.000 0.00
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000
sy 0.000 0.00
2.25000 0.000 0.00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 489.000 0.000
TON 0.000 0.00
27.50000 0.000 0.00
0110 304-06007 AGGREGATE BASE COURSE (CLASS 6) 417.000 299.100
cy 0.000 0.00

58.00000 299.100 17,347.80
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 420.390 285.220
TON 135.170 11,624.62
86.00000 420.390 36,153.54
0120 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,668.000 1,192.320
SY 0.000 0.00
42.50000 1,192.320 50,673.60
0125 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 89,230.000 0.000
TON 37,249.040 1,909,013.30
51.25000 37,249.040 1,909,013.30
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 46,579.000 0.000
GAL 12,469.890 10,599.41
0.85000 12,469.890 10,599.41
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,050.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0135 MATERIAL ALLOWANCE GUARDRAIL-SH 89 2,050.000
LF 0.000 0.00
11.08000 2,050.000 22,714.00
0140 606-01395 *TRANSITION TYPE 3L 4.000 0.000
EACH 0.000 0.00
645.00000 0.000 0.00
0140 MATERIAL ALLOWANCE TRANS 3L-SH 89 4.000
EACH 0.000 0.00
197.50000 4.000 790.00
0145 606-02003 *END ANCHORAGE (NONFLARED) 8.000 0.000
EACH 0.000 0.00
2,950.00000 0.000 0.00
0145 MATERIAL ALLOWANCE END ANC NF-SH 89 8.000
EACH 0.000 0.00
1,460.00000 8.000 11,680.00
0150 612-00001 *DELINEATOR (TYPE I) 636.000 0.000
EACH 0.000 0.00

16.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 89
0155 612-00003 *DELINEATOR (TYPE III) 80.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0160 614-00011 *SIGN PANEL (CLASS I) 117.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0160 MATERIAL ALLOWANCE SIGN PAN-SH 89 117.000
SF 0.000 0.00
7.95000 117.000 930.15
0165 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 238.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0165 MATERIAL ALLOWANCE SIGN POST-SH 89 238.000
LF 0.000 0.00
2.95000 238.000 702.10
0170 626-00000 *MOBILIZATION 1.000 0.600
L S 0.400 58,366.00
145,915.00000 1.000 145,915.00
0175 627-00005 *EPOXY PAVEMENT MARKING 1,429.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0180 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 330.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0185 630-00000 *FLAGGING 4,000.000 581.000
HOUR 767.000 17,641.00
23.00000 1,348.000 31,004.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 10.000
DAY 7.000 1,120.00
160.00000 17.000 2,720.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 13.000
DAY 15.000 10,650.00
710.00000 28.000 19,880.00
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0200 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
1,225.00000 1.000 1,225.00
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 3.500
EACH 0.000 0.00
100.00000 3.500 350.00
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 34.500
EACH 0.000 0.00
163.00000 34.500 5,623.50
0211 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 283.000 141.500
TRAFFIC SIGN (SPECIAL)
SF 0.000 0.00
23.50000 141.500 3,325.25
0215 630-80360 *DRUM CHANNELIZING DEVICE 25.000 10.000
EACH 0.000 0.00
60.00000 10.000 600.00
0220 630-80380 *TRAFFIC CONE 200.000 75.000
EACH 0.000 0.00
14.00000 75.000 1,050.00
0225 700-70002 F/A ANTICIPATED CMO 800,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 213,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70011 F/A PARTNERING 5,000.000 1,538.500
FA 0.000 0.00
1.00000 1,538.500 1,538.50
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SH89) (SMOOTHNESS) 155,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0250 700-70021 F/A ON-THE-JOB TRAINEE 2,400.003 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT (SH 89) 349,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70031 F/A INTERIM SURFACE REPAIR 3,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 7,174,041.02 $2,023,096.083% 2,329,069.63

CAT NO0205 ROADWAY US 50

0280 202-00035 *REMOVAL OF PIPE 3.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0285 202-00090 *REMOVAL OF DELINEATOR 123.000 0.000
EACH 0.000 0.00
3.75000 0.000 0.00
0290 202-00200 *REMOVAL OF SIDEWALK 144.500 144.500
SY 0.000 0.00
40.00000 144.500 5,780.00
0295 202-00203 *REMOVAL OF CURB AND GUTTER 194.300 194.300
LF 0.000 0.00

43.00000 194.300 8,354.90
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0205 ROADWAY US 50
0300 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 13,947.000 13,497.000
sy 0.000 0.00
1.75000 13,497.000 23,619.75
0305 202-00810 *REMOVAL OF GROUND SIGN 5.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0310 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,150.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0315 202-01300 *REMOVAL OF END ANCHORAGE 12.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0320 207-00205 TOPSOIL 5,490.000 0.000
cy 0.000 0.00
9.00000 0.000 0.00
0325 208-00002 *EROSION LOG (12 INCH) 200.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0330 208-00011 *EROSION BALES (WEED FREE) 42.000 42.000
EACH 0.000 0.00
15.00000 42.000 630.00
0335 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0340 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0345 210-04010 *ADJUST MANHOLE 4.000 1.000
EACH 0.000 0.00
610.00000 1.000 610.00
0350 210-04050 *ADJUST VALVE BOX 1.000 0.500
EACH 0.000 0.00
355.00000 0.500 177.50
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0205 ROADWAY US 50
0355 212-00006 *SEEDING (NATIVE) 13.000 0.000
ACRE 0.000 0.00
325.00000 0.000 0.00
0360 213-00003 *MULCHING (WEED FREE) 17.000 0.000
ACRE 0.000 0.00
235.00000 0.000 0.00
0365 213-00061 *MULCH TACKIFIER 3,400.000 0.000
1B 0.000 0.00
1.45000 0.000 0.00
0370 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000
sY 0.000 0.00
2.25000 0.000 0.00
0375 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 19.020
TON 0.000 0.00
86.00000 19.020 1,635.72
0380 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 42,698.310 40,598.310
TON 0.000 0.00
51.75000 40,598.310 2,100,962.54
0385 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,668.000 9,860.020
GAL 0.000 0.00
0.85000 9,860.020 8,381.02
0390 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000
TON 0.000 0.00
720.00000 0.000 0.00
0395 603-33036 *36 INCH PIPE SAFETY END TREATMENT 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0400 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,975.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0400 MATERIAL ALLOWANCE GUARDRAIL-US 50 3,975.000
LF 0.000 0.00
11.08000 3,975.000 44,043.00
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0205 ROADWAY US 50

0405 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0405 MATERIAL ALLOWANCE TRANS35-US 50 8.000
EACH 0.000 0.00
714.88000 8.000 5,719.04
0410 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0415 606-01390 *END ANCHORAGE TYPE 3K 3.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0415 MATERIAL ALLOWANCE ENDANCH 3K-US 50 3.000
EACH 0.000 0.00
651.84000 3.000 1,955.52
0420 606-01395 *TRANSITION TYPE 3L 4.000 0.000
EACH 0.000 0.00
645.00000 0.000 0.00
0420 MATERIAL ALLOWANCE TRANS 3L-SH 50 4.000
EACH 0.000 0.00
197.50000 4.000 790.00
0425 606-02003 *END ANCHORAGE (NONFLARED) 17.000 0.000
EACH 0.000 0.00
2,950.00000 0.000 0.00
0425 MATERIAL ALLOWANCE END ANCH NT-US 50 17.000
EACH 0.000 0.00
1,460.00000 17.000 24,820.00
0430 608-00000 *CONCRETE SIDEWALK 54.100 52.400
SY 0.000 0.00
180.00000 52.400 9,432.00
0435 608-00010 *CONCRETE CURB RAMP 90.400 90.400
SY 0.000 0.00

270.00000 90.400 24,408.00
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0205 ROADWAY US 50

0440 608-00015 *TRUNCATED DOMES 64.000 64.000
SF 0.000 0.00
75.00000 64.000 4,800.00
0445 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 154.300 154.300
LF 0.000 0.00
85.00000 154.300 13,115.50
0450 609-24004 *GUTTER TYPE 2 (4 FOOT) 40.000 40.000
LF 0.000 0.00
95.00000 40.000 3,800.00
0455 609-60011 *CURB TYPE 6 (SECTION M) 807.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0460 612-00001 *DELINEATOR (TYPE I) 191.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0465 612-00002 *DELINEATOR (TYPE II) 23.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0470 612-00003 *DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0475 614-00011 *SIGN PANEL (CLASS I) 25.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0475 MATERIAL ALLOWANCE SIGN PANEL-US 50 25.000
SF 0.000 0.00
7.95000 25.000 198.75
0480 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 35.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0480 MATERIAL ALLOWANCE SIGN POST-US 50 35.000
LF 0.000 0.00

2.95000 35.000 103.25



CONTID: C15095 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT : STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0205 ROADWAY US 50
0485 615-00030 *EMBANKMENT PROTECTOR TYPE 3 3.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0490 615-00050 *EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0495 617-00012 *12 INCH CULVERT PIPE 144.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0500 627-00005 *EPOXY PAVEMENT MARKING 514.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0505 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 466.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0510 630-00000 *FLAGGING 2,000.000 1,488.500
HOUR 189.000 4,347.00
23.00000 1,677.500 38,582.50
0515 630-00007 *TRAFFIC CONTROL INSPECTION 23.000 20.000
DAY 3.000 480.00
160.00000 23.000 3,680.00
0520 630-00012 *TRAFFIC CONTROL MANAGEMENT 48.000 45.000
DAY 3.000 2,130.00
710.00000 48.000 34,080.00
0525 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
1,225.00000 1.000 1,225.00
0530 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 6.500
EACH 0.000 0.00
100.00000 6.500 650.00
0535 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 17.500
EACH 0.000 0.00
163.00000 17.500 2,852.50
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0205 ROADWAY US 50

0540 630-80360 *DRUM CHANNELIZING DEVICE 25.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0545 630-80370 *CONCRETE BARRIER (TEMPORARY) 432.000 216.000
LF 0.000 0.00
35.00000 216.000 7,560.00
0550 630-80380 *TRAFFIC CONE 200.000 37.500
EACH 0.000 0.00
14.00000 37.500 525.00
0555 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (US50) (SMOOTHNESS) 28,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70025 F/A QUALITY INCENTIVE PAYMENT (US 50) 175,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0205 CURRENT AMT $ 2,929,510.24 $ 6,957.0058 2,372,491.49

CAT NO0300 STRUCTURES SH 89

0565 202-00425 *REMOVAL OF BRIDGE RAILING 811.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0570 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 185.300 185.300
SY 0.000 0.00
310.00000 185.300 57,443.00
0575 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 146.000 0.000
TON 0.000 0.00
51.25000 0.000 0.00
0580 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 58.000 0.000
GAL 0.000 0.00
0.85000 0.000 0.00
0585 515-00120 *WATERPROOFING (MEMBRANE) 1,126.000 0.000
sy 0.000 0.00

17.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 10/22/2007
PROJECT: STA 089A-011 ESTIMATE NO: 0004 14:59:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES SH 89

0590 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 48.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0595 518-02100 *POLYMER MORTAR END DAM 23.000 0.000
CF 0.000 0.00
550.00000 0.000 0.00
0600 518-03100 *RAPID CURE SILICONE JOINT SEAL 76.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0605 601-06100 *CONCRETE (PATCHING) 11.400 11.400
cY 0.000 0.00
4,000.00000 11.400 45,600.00
0610 606-10350 *BRIDGE RAIL TYPE 3R 811.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0610 MATERIAL ALLOWANCE BRIDGE RAIL TY 3R 811.000
LF 0.000 0.00
84.00000 811.000 68,124.00
CAT 0300 CURRENT AMT $ 255,785.30 $ 0.00$ 171,167.00

CAT NO0305 STRUCTURES US 50

0615 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,711.200 3,711.200
SY 0.000 0.00
1.75000 3,711.200 6,494.60
0620 202-00425 *REMOVAL OF BRIDGE RAILING 682.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0625 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 41.500 41.500
SY 0.000 0.00
310.00000 41.500 12,865.00
0630 206-00000 *STRUCTURE EXCAVATION 41.800 41.800
cy 0.000 0.00

36.00000 41.800 1,504.80
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CAT NO0305 STRUCTURES US 50
0635 206-00100 *STRUCTURE BACKFILL (CLASS 1) 34.500 34.500
cy 0.000 0.00
105.00000 34.500 3,622.50
0640 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.860
LS 0.000 0.00
7,800.00000 0.860 6,708.00
0645 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 158.000 0.000
TON 0.000 0.00
51.75000 0.000 0.00
0650 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 65.000 0.000
GAL 0.000 0.00
0.85000 0.000 0.00
0655 503-00018 *DRILLED CAISSON (18 INCH) 20.000 20.000
LF 0.000 0.00
335.00000 20.000 6,700.00
0656 503-00024 DRILLED CAISSON (24 INCH) DRILLED CAISSON (24 IN) IN 45.000 45.000
LIEU OF DRILLED CAISSSON (18 IN)
LF 0.000 0.00
380.00000 45.000 17,100.00
0660 515-00120 *WATERPROOFING (MEMBRANE) 1,135.000 1,135.000
sy 0.000 0.00
17.00000 1,135.000 19,295.00
0665 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 186.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0670 601-03030 *CONCRETE CLASS D (BOX CULVERT) 27.200 27.200
cy 0.000 0.00
925.00000 27.200 25,160.00
0675 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,843.000 6,843.000
1B 0.000 0.00
1.60000 6,843.000 10,948.80
0680 606-11010 *BRIDGE RAIL TYPE 10R 682.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
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CAT NO0305 STRUCTURES US 50

0685 606-11030 *BRIDGE RAIL TYPE 10M 92.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
CAT 0305 CURRENT AMT $ 220,687.45 $ 0.00$ 110,398.70

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0690 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0695 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0700 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0705 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
CAT 0400 CURRENT AMT $ 34,400.00 $ 0.00$ 34,400.00

PROJECT TOTAL CURRENT AMT $ 10,614,424.01 $2,030,053.08 % 5,017,526.82



